# 1980 TRANSACTIONS
# TABLE OF CONTENTS

## SYMPOSIUM A — CAPITAL COST CONTROL


| | | | |
|---|---|---|---|
| A-1 | Cost Evolution in Industrial Capital Projects | N.A. Koenigseker | A-1 |
| A-2 | Fast Relief for the Pain of Contract Cash Flows | Tom B. Thamm, CCE | A-2 |
| A-3 | Management and Capital Cost Control of Projects within a Petrochemical Plant | A. Lukaweske | A-3 |
| A-4 | Cost Modeling - A Value Engineering Tool Applied to Cost Control | Michael D. Dell'Isola | A-4 |
| A-5 | Energy Projects and Associated Project Control Concepts/Costs | James A. Bent, CCE | A-5 |
| A-6 | Cost Estimating & Cost Control on the Northeast Corridor Improvement Project | Douglas S. Egan, Jr<br>Donald W. Kornreich | A-6 |
| A-7 | Approval Process for Expenditure Authorizations | J. Walter Berger | A-7 |
| A-8 | Implementing Earned Value Reporting | Fred Mahler, CCC<br>Mark Mazina | A-8 |
| A-9 | Parametric Cost Control for Bulk Quantities | William M. Sancho, CCE | A-9 |


## SYMPOSIUM B - CAPITAL COST ESTIMATING


| | | | |
|---|---|---|---|
| B-1 | Project Conceptual Estimating: A Systematic Approach | Burt D. Hulbert | B-1 |
| B-2 | Design of a Viable System for Process Plant Estimating | John W. Hackney, CCE | B-2 |
| B-3 | Analysis of Total Manpower Requirements for Construction of Power Plants | Ram L. Bashambu | B-3 |
| B-4 | Effective Bid Evaluation | Bruce D. Mitchell | B-4 |
| B-5 | Conceptual Estimating Requirements and Conditions (That Impact Construction Costs and Time Frame) | John Di Natale, CCE | B-5 |
| B-6 | Selling Your Estimate to Management | Alfred P. Sill, CCE | B-6 |
| B-7 | Structure Concrete Cost Estimating | John E. Clark | B-7 |
| B-8 | Shortcut Capital Cost Estimating for Low-Volume, Batch-Operated Plants | Frank N. Schoemann<br>Michael J. Bachynsky | B-8 |
| B-9 | Prototype Navfacengcom Computer Aided Cost Engineering System | J.E. Rich, CCE | B-9 |
| B-A | Estimate Contingency, Risk and Accuracy - What Do They Mean? | Raleigh S. Williamson<br>Jack F. Browder, CCC<br>William R. Donnell IV | B-A |

| | | |
|---|---|---|
| B-B | A Coding System for Cost Estimating and Construction Cost Control | Kweku K. Bentil ..... B-B |
| B-C | Solar Energy Systems Cost | Joseph A. Lavender ..... B-C |


## SYMPOSIUM C — CONSTRUCTION COST MANAGEMENT


| | | |
|---|---|---|
| C-1 | Accurate Quantitative Reporting | Jack D. Shiles ..... C-1 |
| C-2 | Cost Effective Bid Packaging for Building Construction | Nyal E. Nelson ..... C-2 |
| C-3 | Cost Engineering Paperwork Management (How to File It Away) | Wilbur L. Mondie, CCE ..... C-3 |
| C-4 | Project Cost Control - Behavioral Considerations | Dr. Carl Wolf, CCE ..... C-4<br>Dr. Phillip F. Ostwald |
| C-5 | Monitoring Progress of Petro-Chemical Construction | Theodore LaPesh ..... C-5 |
| C-6 | Control of Small Projects | Albert B. Lorenzoni, CCE ..... C-6<br>Richard E. Westney |
| C-7 | Are We Designing Projects the Way They Should be Built? | Jean-Claude Huot ..... C-7 |
| C-8 | Accident Cost Accounting: A New Construction Management Tool | Henry W. Parker ..... C-8<br>Michael R. Robinson<br>Nancy M. Samelson |
| C-9 | Is It Possible to Follow a Cheap Way in Off-Shore? | Marc F. DuCros ..... C-9 |
| C-A | An Overview of Project Management in Mid-East | S.L.G. Jain ..... C-A |
| C-B | Monitoring the Adequacy of the Amount and Productivity of Engineering and Construction Manpower | Dwight A. Zink, CCE ..... C-B |
| C-C | Estimating and Managing Contracts for Restoration ofHistoric and Monumental Buildings | William H. Spradlin, Jr. ..... C-C |
| C-D | International Project Management: An Integrated Approach | Michael H. Kappaz, CCE ..... C-D<br>Jose M. Perez |


## SYMPOSIUM D — MANAGEMENT SCIENCE


| | | |
|---|---|---|
| D-1 | Graphic Presentations and How to Use Them Effectively in Cost Engineering | Walter H. Gage, CCE ..... D-1 |
| D-2 | Development of a Methodology for Estimating Engineering, Logistics and Test Operations Costs of New Aircraft Programs | Dr. John B. Kusewitt ..... D-2 |

| | | | |
|---|---|---|---|
| D-3 | Selecting from Candidate Parametric Estimating Relationships | Tom E. Krieg, CCE | D-3 |
| D-4 | Estimating Real Estate Values | Owen E. Rye, CCE | D-4 |
| D-5 | Continuous and Periodic Interest Are Equivalent | Dr. F. C. Jelen, CCE<br>Dr. Carl L. Yaws, CCE | D-5 |
| D-6 | System Evaluation Combining Value Engineering and Cost Engineering | W.C. Finch<br>F.D. Postula | D-6 |
| D-7 | Small is Beautiful or Economy of Scale - There is a Limit | Dr. O. P. Kharbanda | D-7 |
| D-8 | Multiple-Stage Cost Decisions | Dr. Aaron Rose, CCE | D-8 |

SYMPOSIUM E — ENERGY

| | | | |
|---|---|---|---|
| E-1 | One Minute to Twelve | William B. Reese | E-1 |
| E-3 | Wind Energy Research Project and Associated Costs | James E. Pfluger | E-3 |
| E-4 | Estimating Commercial Electric Energy Conversion Costs at Liquid-Dominated Geothermal Reservoirs | George Anastas<br>W.O. Jacobson<br>D.G. Newell<br>L.G. Van Wagener<br>J.W. Carroll | E-4 |
| E-5 | Solar One Project | Norman J. De Haven | E-5 |
| E-6 | Economic Impact of the SRC-II Liquefaction Plant | Luella G. White | E-6 |
| E-9 | H-Oil® Technology and the Investment Costs | Charles J. Keating, CCE | E-9 |
| E-A | Parametric Estimating Applied to Power Plant | Laxmidas V. Popat, CCE | E-A |
| E-B | A Utility's Approach to Construction Cost Planning and Control for Electric Generating Plants | James R. Sapp, Jr., CCE<br>Richard A. Loftin, CCE | E-B |

SYMPOSIUM F — PLANNING AND SCHEDULING

| | | | |
|---|---|---|---|
| F-2 | A Retrospective Evaluation of a Probabilistic Schedule Analysis | Henry R. Block, CCE<br>Richard A. Mazzini, CCE | F-2 |
| F-3 | Change Orders Impact on Construction Cost and Schedule | George Suhanic | F-3 |
| F-4 | Analysis of Working Space Congestion from Scheduling Data | Dr. Parviz F. Rad, CCE | F-4 |

## SYMPOSIUM G — COST INDEXING


| | | | |
|---|---|---|---|
| G-1 | Forecasting by Partitioning Historical Data | Arthur F. Dershowitz, CCE | G-1 |
| G-2 | Role of Transfer Payments in Inflation | Dr. Gordon L. Spangler<br>Dr. Vincent P. Wright | G-2 |
| G-3 | A Study of Cost Indices | Ron Dubois | G-3 |
| G-4 | Conceptual Cost Estimating Using KSC Cost Index for Construction Management | Joseph A. Brown, CCE | G-4 |
| G-5 | Corps of Engineers Civil Works Construction Cost Index System | Everett B. Wilsie | G-5 |
| G-6 | Mass Property Valuation Using Cost Indexes | James Goggan, CCE | G-6 |


## SYMPOSIUM H — COMPUTER APPLICATIONS


| | | | |
|---|---|---|---|
| H-1 | Automated Input for Construction Scheduling Systems | Martin D. Ryan<br>Daniel M. McCarthy, Jr. | H-1 |
| H-2 | Cost Estimate Management System | Kazumi Kageyama | H-2 |
| H-3 | On-Site Minicomputer Yields a Successful Arabian Project | Donald J. Cass, CCE | H-3 |
| H-4 | Historical Material Cost Data Retrieval System | Peggy L. Bernstein | H-4 |
| H-5 | Computer Assisted Estimating (CAE) | Alex McKinnon, CCE | H-5 |
| H-6 | Computer Programmed Bid, Estimate and Cost History Reporting | Jeffrey L. Lyons<br>Wiley W. Byers<br>Leon I. Schlemper | H-6 |
| H-7 | Some Mini-Desk Computer Applications | Marc F. DuCros | H-7 |


## SYMPOSIUM I — PRODUCTIVITY


| | | | |
|---|---|---|---|
| I-1 | Major Factors Influencing Craft Productivity in Nuclear Power Plant Construction | John D. Borcherding<br>Scott J. Sebastian | I-1 |
| I-2 | Motivation and Productivity of Craftsmen and Foremen on Large Projects | John D. Borcherding<br>Douglas F. Garner | I-2 |
| I-3 | Labor Cost Analysis of the National Industrial Construction Agreement | William S. Speed, CCE | I-3 |
| I-4 | A More Effective Program to Monitor Productivity | Fred S. Griggs, Jr | I-4 |
| I-5 | Construction Labor Productivity During Nuclear Power Plant Construction | William B. Murray | I-5 |
| I-6 | Productivity Control on Large Power Projects | Jude P. Laspa | I-6 |

## SYMPOSIUM K — PROFESSIONAL AFFAIRS

K-1 The Role of the Cost Engineer in the '80's — Christopher G. Walker, CCE ..... K-1